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Western Federal Lands Highway Division 

Federal Highway Administration 

                       Laskey-Clifton Corp.  

COMPLETED WORK   

November 28t h  through December 2
nd

 

Laskey-Clifton completed incorporating compost in obliterated area adjacent to the roadway realignment. Contractor 

laid out locations for permanent pavement marking and anticipated placing permanent pavement marking today 

(weather permitting). 

UPCOMING WORK  

December 5
th

 through December 8
th

 

 

Laskey-Clifton has just the permanent sign activity to complete this construction season.  This work should be 

completed sometime in the next two weeks as soon as the signs are delivered to the project.   

 

     Roadway realignment section of roadway

 

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public 

through the work zones. Short traffic delays should be expected.  

CONTACT INFORMATION 
Project Engineer: Paul Akehurst 
E-mail: Paul.Akehurst@dot.gov 

Project address: 145 S. Main Street 

Myrtle Creek, OR 97457 
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